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MEMORANDUM

CMAQ Project Selection Committee
CMAP Staff
December 18, 2014

CMAAQ Transit Project Expenditure Updates — Thru September 30, 2014

Staff conducted the Quarterly Transit Project Expenditure Update. This effort is intended to track
transit project expenditures after each project has been obligated. Of the 47 transit projects reported
on this quarter, 12 are complete, but not closed out. 5 projects have not expended any CMAQ funds
yet. The table below summarizes the agencies’ responses and provides federal dollars expended,
unexpended balances, and the percent of obligated CMAQ funds expended on each agency’s
projects (excluding completed projects) to show the degree to which active projects are yet to be

undertaken.
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# of new completed . Dollars Balance on

# of " i Projects w/ expended on .
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J outs" (but not expenditures ro':cts incomplete Projects (Federal
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RTA 8 0 1 0 12% 5,005,6040 42,292,980
CTA 11 1 3 2 52% 15,475,452 29,872,774
Metra 13 0 5 3 29% 11,043,282 37,628,406
Pace 0 1 0 33% 11,963,738 36,807,432
CDOT 8 0 2 0 33% 60,681,201 184,963,799
Totals 47 1 12 5 - 149,219,713 301,693,421
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